RED WING BRIDGE PROJECT

US 63 River Bridge and Approach Roadways

Open House

meeting Is downstairs in the Foot Room

November 2016
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Plum/3rd Street Traffic Control Change

- Signal to All-Way Stop -l
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3rd Street Cycle Track
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River Bridge Spire Signage
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Daytime - Elevation View from Bridge Deck Nighttime - Elevation View from Bridge Deck

—
11'_ r | :l N :‘}
s —

ZONUn—=

(V. )

I
N

Z=UNZO0NAnN—=S

Daytime - Elevation View from Bridge Deck Nighttime - Elevation View from Bridge Deck



| andscape and Streetscape Design
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andscape and Streetscape Des

Ormmamental Tree
Coniferous Tree
Shrubs
Vines
I:I Mowed Grass
I:I Minimal Maintenance Grass

me Perennial Planting Bed




Staging - 2017 — Stage 1A

Construction

egin construction of River Bridge
urcharge the poor soils for Wisconsin embankment

onstruct temporary bridge over Hwy 61
onstruct button-hook ramp

onstruct Hwy 61 north of the temporary bridge
onstruct cul-de-sac

/

BRIDGE SEQUENCING

- SHIFT TRAFFIC TO WEST SIDE
OF EXISTING TH ©3 BRIDGE.

- REMOVE EXISTING BRIDGE AS
NEEDED TO ACCOMMODATE
TEMPORARY BRIDGE CONSTRUCTION.

CONSTRUCT TEMPORARY BRIDGE.
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Traffic

*Hwy 63 traffic remains on existing River Bridge
*One lane traffic each way on Hwy 61
«825th St closed at River Bridge and traffic detoured



Staging - 2017 — Stage 1B

Construction

*Continue construction of River Bridge
*Surcharge the poor soils for Wisconsin embankment

*Continue construction of temporary bridge over Hwy Ky
Construct Hwy 61 north of the temporary bridge i
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CONSTRUCT SIGNAL FOR USE
IN SUBSEQUENT STAGES
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- — N ;; — SHIFT TRAFFIC TO WEST SIDE
825TH ST E ‘ N OF EXISTING TH 63 BRIDGE.
hild - REMOVE EXISTING BRIDGE AS
= NEEDED TO ACCOMMODATE
TEMPORARY BRIDGE CONSTRUCTION.

— CONSTRUCT TEMPORARY BRIDGE.

WICK DRAIN AND SURCHARGE
CONSTRUCTION AREA
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BEGIN 825TH ST DETOUR

Traffic
*Hwy 63 traffic remains on existing River Bridge

*One lane traffic each way on Hwy 61
«825th St closed at River Bridge and traffic detoured



Staging - 2018 — Stage 2

Construction
*Continue construction of River Bridge

*Construct new bridge over Hwy 61, slip ramp, slip
ramp bridge, 3rd Street, and Bluff Street
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BRIDGE CONSTRUCTION
ACCESS ONLY
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Traffic

*Hwy 63 traffic remains on existing River Bridge and routed onto
temporary bridge and button-hook ramp to new signalized intersec-

tion with Hwy 61
«825th St closed at River Bridge and traffic detoured

*Plum/3rd Street intersection changed from traffic signal to all-way
stop

*3rd St closed, traffic allowed thru at Potter St for majority of Stage
*4 week closure of 3rd/Potter St intersection
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Staging - 2019 — Stage 3

Construction
*Continue construction of River Bridge

*Construct Hwy 63 in Wisconsin Y
«Construct Wisconsin box culvert * i
Construct 825th St W

-
Lol
>
H
a-
BRIDGE CONSTRUCTION .
ACCESS ONLY 0
o
I—_l
/ ’ V)
- 7 ~ A — i
B25TH ST E - . g)) “ ] i |
) Eg | HHHHQH
‘:fw 1 H

825TH ST W

825TH ST DETOUR f

Traffic

*Hwy 63 traffic remains on existing River Bridge and routed onto
temporary bridge and button-hook ramp to new signalized intersec-

tion with Hwy 61
*Two lane traffic each way on Hwy 61
«825th St closed at River Bridge and traffic detoured

*3rd St and Bluff St open
*Slip ramp closed




Staging - 2020 — Stage 4A

Construction
*Construction of River Bridge complete, remove exist-

INng River Bridge
*Construct Hwy 61 under Hwy 63 bridge
Remove temporary bridge
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Traffic
*Hwy 63 traffic on new River Bridge
*One lane traffic each way on Hwy 61

«825th St open at River Bridge to right in, right out access
only. All other traffic detoured.

*Highway 63 complete in Minnesota & Wisconsin, including
slip ramp
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Construction
*Construction of River Bridge complete, remove existing

River Bridge
*Construct Hwy 61 under Hwy 63 bridge

Traffic

BRIDGE CONSTRUCTION
ACCESS ONLY

825TH ST OPEN TO RIGHT 1IN,
RIGHT OUT ACCESS ONLY
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Staging - 2020 — Stage 4B

REMOVE EXISTING
BRIDGE
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*Hwy 63 traffic on new River Bridge
*One lane traffic each way on Hwy 61

«825th St. West open at River Bridge to right in, right out
access only. All other traffic detoured.

*Highway 63 complete in Minnesota & Wisconsin, including

slip ramp

3.1

N
7]

m
|

del—

4.l

EENE

o [

<

TH 63

A~




Staging - 2020 — Stage 5

Construction
*Construction of River Bridge complete, remove existing VA

River Bridge Yy
-Construct median on Highway 61 v
*Construct 825th St E [
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Traffic

*Hwy 63 traffic on new River Bridge
*One lane traffic each way on Hwy 61

«825th St open at River Bridge to right in, right out access

only. All other traffic detoured.
*Highway 63 complete in Minnesota & Wisconsin, including

slip ramp
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